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3
rd

 Harmonic Monday Meeting Minutes 

 
Date: May 22, 2006 
Time:  10:30 A.M. 
Place:  ICB Trailer 157 Conference Room           
 
Attendees (P=Present): 

C. Antoine  H. Carter P E. Harms P A. Rowe P 

T. Arkan  C. Cooper  T. Khabiboulline  N. Solyak  

P. Bauer P H. Edwards P D. Mitchell  C. Grimm  

L. Bellantoni P M. Foley P D. Olis P   

C. Boffo  C. Ginsburg  P. Pfund P   

 
Minutes recorded by Dan. 
Minutes are posted at: http://tdserver1.fnal.gov/dolis/39GHz_minutes.html 
 
Minutes of the meeting 
Chemistry/Processing 

• Cavity-2 at Argonne lab today (May 15) for acid etch.  Cooldown expected Thursday for Friday 
morning vertical test. 

• Timer finished analysis on first vertical test of cavity-2. 

• Mike reports Al Buetler developing design for temperature measurement of cell equators on 
cavity. 

Helium Vessels 

• Harry reports six vessels on order. 
HOM Couplers 

• Elvin reports more leaky couplers at Ceramtec. 

• Elvin and Mike Yeoward are going to Ceramtec this week. 

• Helen to discuss possible fabrication of Fermi-modified (for 3.9GHz) JLAB coupler with JLAB’s 
Charlie Reese. 

• Timer reports RF measurement on only Ceramtec coupler received is OK, dissipation may be a 
little high.  Coupler will be thermally cycled with Cavity-2 this week. 

Input Coupler, Test Stand 

• Dan reports: test stand is in final stage of assembly; Dan going to CPI on Wednesday to check on 
progress of coupler fabrication; detailing of coupler fixture and tooling designs has made good 
progress with help of PPD designer, Gary Smith; coupler QC programs will start to be developed 
this week using plastic prototypes. 

• Timer reports RF test on RF volume for test stand is good. 

• Dan to talk to J. Blowers on recording coupler inspection data in electronic database. 
Blade Tuner 

• Elvin reports stepper motor requisition in process. Awaiting answer from DESY on 2.5 v. 5Amp 
motor. 

Other business 

• Chuck reports thru Dan that magnetic shield drawings sent to Don Mitchell for his review before 
final release.  

• Pending DOE approval, Dan will go to DESY June 7 – 24 for observation of final stages of 
crymodule-6 assembly. 

• Elvin showed his webpage for 3.9GHz project: www.A0.fnal.gov . It will serve as central location 
for all documents. 

• General discussion on 304 v. 316 v. 316L v. 316LN stainless steel grades and appropriate use near 
cavity.  Helen suggests an engineering note be written.  Harry to follow up, assign somebody. 


